

SBIF Jivanam - TB Mukht Initiative

Monthly Progress Report – October' 2025

NGO Name: TRY

Project Location: Patna and West Champaran

Project Period: March 2025 to May 2026

Quarterly Updates:

1. Budget Status

Particulars	Amount
Total Grant Sanctioned	2,50,00,000/-
Total Grant Released (Date)	1,01,52,098/-
Fund Utilized during the Month	9,09,460/-
Total Grant Utilized (Till the reporting Month)	1,44,21,016/-
Total Unspent Amount (As per the grant released)	- 42,68,918/-

2. Project Progress for the Month

(Brief on activities implemented during the quarter with supportive data, outcome, etc.) Details/Narration
(Briefly & Point wise)

Brief on Activities Implemented During October 2025:

1. Awareness Activities

- Conducted targeted awareness sessions in the community under the *SBIF Jivanam – TB Mukht Initiative* in Patna .
- Focus on educating people about TB symptoms, prevention, and available free treatment facilities.

2. Screening Camps

- **Target** : 44 camps
- **Achieved**: 44 camps covering high-risk areas despite adverse weather conditions.

3. Beneficiaries Reached

- **People Screened**: 4389
- **TB Patients Identified**: 243 .

4. Treatment & Support Provided

- All 243 identified TB patients provided with both **medicinal** and **nutritional support**.
- All patients linked to the **Nikshay portal** for tracking and government support.


5. Challenges

- Due to various festivals during the period impacted turnout at screening camps, especially in rural pockets.

6. Key Outcomes

- Improved early detection of TB cases within targeted communities.
- Strengthened linkage between identified patients and formal healthcare systems via Nikshay portal.
- Enhanced community awareness regarding TB symptoms and treatment options.

CAMP PICS:



Awareness Activity Pic



Quantitative Report

Attributes/ Particulars	Overall Target (for the project period)	Target		Accomplished	
		Total June'25 – to the reporting period	During (reporting period) October '25	Till Now Total (June'25 – to the reporting period)	During (reporting period) October,25)
No. of Screening camps	528	220	44	176	44
No. of people to be screened	40000	16670	3334	12283	4389
No. of TB patients identified	1400	585	116	584	243
No. of Identified TB patients provided with medicinal support	1400	585	116	584	243
No. of Identified TB patients provided with nutritional support	1400	585	116	423	243
No. of Identified TB patients linked to Nikshay portal	1400	585	116	584	243

3. Events/Visits by Govt. or SBI/SBI/NGO officials

Yes. Mr. Justin (SBI)

4. Key Challenges Faced during the implementation

Due to festive season there was movement problem.

5. Branding and Media Coverage

Yes

6. Impact Stories

None

NGO Program Coordinator

Sujit Kumar

PDCSR

TRY